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5151 Wisconsin Avenue, NW 
Washington, DC  20016 
 
A Unit of Fox Television 
 
       June 24, 2005 
 
Shaun Maher, Esq. 
Federal Communications Commission 
Room 2-A820 
445 12th Street, SW 
Washington, DC  20554 
 
Re:  MB Docket No. 03-15 
 
Dear Mr. Maher: 
 

This is an amended copy of the letter filed on June 24, 2005.  The text is 
unchanged; however, unredacted exhibits were unintentionally filed.  By this letter, 
we request that those exhibits be replaced with the redacted copies attached to this 
letter. 

 
Fox Television Stations, Inc. (“Fox”), permittee of television station WHBQ-

DT, Memphis, Tennessee, File No. BMPCDT-20041029AIE, respectfully requests a 
waiver of the July 1, 2005 “use-it-or-lose-it” deadline for full-power DTV operation 
adopted by the Commission at paragraph 78 of the Second DTV Periodic Review 
Report and Order of the Commission’s Rules and Policies Affecting the Conversion 
To Digital Television, MB Docket No. 03-15, RM 9832, released September 7, 2004 
(19 FCC Rcd 18,279), pursuant to the procedure set out in Public Notice DA 05-
1636, released June 15, 2005. 

 
WHBQ elected to return to channel 13, its current analog channel, after the 

transition to DTV.  This will allow Fox to re-engineer WHBQ’s full-power DTV 
facility.  Although it will lengthen the time required to complete the project, this will 
result in WHBQ’s being able to provide better DTV coverage to its community of 
license at the end of the DTV transition, and, therefore, Fox submits that the slight 
delay will be well justified by the improved DTV service WHBQ-DT ultimately will 
be able to provide to the public.  WHBQ-DT has been operating at low power 
pursuant to Special Temporary Authority (“STA”), File No. BDSTA-200020510ABO, 
since May 2002, providing the requisite coverage of Memphis.  By this letter, Fox 
also requests extensions of the referenced STA and Construction Permit. 

 
WHBQ also is among those stations that cannot operate at full digital power 

because its top-mounted analog antenna requires that its digital antenna be side-
mounted. The difference in analog service contours, were the antennas to be 
switched, would be only about 5 kilometers, and the difference in digital 
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interference protection also is minimal.  Therefore, WHBQ has opted to accept the 
resulting slight reduction in its digital service contours rather than move its analog 
antenna twice.  WHBQ-DT will be able to move its digital antenna to the top of its 
tower and fully comply after analog operation terminates. 
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Fox has committed a considerable amount of capital towards WHBQ-DT’s 
full-power operation and has let contracts for all aspects of the project.  The 
documents attached hereto evidence these facts.  The price terms are redacted, as 
this is proprietary information. A paper copy of this letter also is being filed with 
unredacted copies of the documents, along with some additional copies of invoices.  
Fox respectfully requests that the cost figures in those documents be withheld from 
public inspection pursuant to Sections 0.457(d) and 0.459 of the Commission’s 
Rules, 47 CFR Sections 0.457(d) and 0.459, as this information is proprietary and 
not otherwise available for public inspection.   
 

So long as no unforeseen difficulty interferes with WHBQ’s present 
construction schedule, WHBQ-DT should be operating with full facilities by the end 
of September 2005.  This brief delay is necessitated by the fact that thunderstorms 
are quite common in the Memphis area during the summer, and such conditions will 
not permit work atop WHBQ’s antenna tower without risking the safety of the 
tower crew.  In light of its financial commitment to WHBQ-DT’s full-power 
operation to date, Fox’s good faith in this endeavor cannot be gainsaid. 

 
As further evidence of good faith, the Media Bureau merely need look to the 

overall efforts of Fox Television Stations, Inc. (“Fox”) in implementing DTV to date: 
 

• Twenty-five of Fox’s owned and operated stations have met all 
applicable deadlines and currently are operating at full replication or 
maximization facilities; 

 
• Of Fox’s remaining ten owned and operated stations, eight are 

operating low-power DTV facilities pursuant to STA and will be fully 
operational within this calendar year, one is operating a low-power 
DTV facility and will meet its full-power deadline of July 1, 2006, and 
one, a satellite station that does not have a DTV channel allotment, 
will “flash cut” to DTV; 

 
• All of Fox’s DTV facilities implemented dynamic PSIP in a timely 

fashion; 
 

• Fox has granted digital carriage rights to numerous multichannel 
video providers nationwide on behalf of all of its owned and operated 
stations and includes digital carriage provisions in all of its 
retransmission con sent agreements. 
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As the foregoing illustrates, Fox’s commitment to DTV implementation 

cannot be questioned, and justifies a modest waiver of time for WHBQs-DT’s full-
power operation. 

 
 
Respectfully submitted, 

 
 
 
                                                 
     Molly Pauker 
      
Attachments 


